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Project Management Office

UH A7 President’s Reception Revision Mike Mahon 3,000 Close out Brad Robinson

CSW Climbing Wall Ventilation Upgrade Sandy Slavin 25,000 In progress Bill Hudgins

AWESB Fish Lab Pipe Installation Chris Eagan 20,000 In progress Bill Hudgins

PSC Cold Frame Plant Storage Relocation Chris Eagan 23,500 Close out Bill Hudgins

RAC Heat Exchange Revision Brian Sullivan 20,000 In progress Bill Hudgins

Stadium Electronic Signage Sandy Slavin 50,000 In progress Bill Hudgins

UH Administrative Centres for A&S Arts & Science 105,000 In progress Greg Lacey

UH D724 Lab Equipment Install Arts & Science 15,300 In progress Greg Lacey

UH D710A Envelope Restoration Arts & Science 10,000 In progress Greg Lacey

WE1030 Lab Renovation Arts & Science 200,000 Planning Gene Lublinkhof

W850 Cabling and Card Access Desmond Rochfort 20,000 Planning Gene Lublinkhof

Food Services Infrastructure Consult Jim Booth 50,000 Planning Gene Lublinkhof

WE2001 Fire Curtain Replacement T.J. Hanson 30,000 Planning Gene Lublinkhof

HR Office Modifications Elaine Carlson 22,500 Close out Jason Baranec

Infrastructure & Engineering

Structural Monitoring Program Chris Eagan 242,000 In progress Herb Wenzel

UH Breezeway Drainage Improvements Chris Eagan 100,000 Planning Herb Wenzel

UH emergency power upgrade T.J. Hanson 1,000,000 In progress Herb Wenzel

PI Air Handling Unit Herb Wenzel 8,600 Planning Rod Gelleny

PI Domestic Water System Herb Wenzel 16,000 Planning Rod Gelleny

UH Roof Drains Replacement Herb Wenzel 25,000 Planning Rod Gelleny

CAW Campus-wide telecom UPS Upgrade Craig Bullock 225,000 In progress Herb Wenzel

CP Gas Metering Regulators Herb Wenzel 30,000 Planning Rod Gelleny

CP water cooling towers replacement T.J. Hanson 340,000 Planning Rod Gelleny

SU water heater replacement T.J. Hanson 50,000 In progress Rod Gelleny

UH Lab plumbing fixture replacement T.J. Hanson 30,000 In progress Rod Gelleny

Hepler Hall greenhouse controls replacement T.J. Hanson 25,000 Close out Rod Gelleny

Maintenance and Operations

CP Upgrade Existing BMS 803468 T.J. Hanson 80,000 In progress Rick Peter

UH Window Replacement T.J. Hanson 44,342 In progress Marty Gadd

UCA Floor Finishes Replacement T.J. Hanson 89,023 In progress Marty Gadd

UCA North Patio Concrete Pavers T.J. Hanson 50,000 Planning Marty Gadd

UH Sewage Lift Fire Alarm System and Lighting T.J. Hanson 5,000 In progress Tal Meidinger

13.8Kv Fuse Breaker Coordination and Flash Study T.J. Hanson 21,000 In progress Tal Meidinger

CP Chiller 1 & 2 Breaker Replacement T.J. Hanson 60,000 In progress Tal Meidinger

Campus SCADA System T.J. Hanson 53,000 In progress Tal Meidinger

Energy Efficiency Lighting Conversion T.J. Hanson 50,000 In progress Tal Meidinger

UH Level 6A Open Area Lighting Upgrade T.J. Hanson 5,500 In progress Tal Meidinger
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Maintenance and Operations con’t

Irrigation Pond Replacement Valve T.J. Hanson 11,000 Close out Terry Sutton

Replace Automatic Faucets Herb Wenzel 8,500 Planning Terry Sutton

CP Chiller Overhaul T.J. Hanson 55,000 In progress Terry Sutton

CP Central Heating System Restoration T.J. Hanson 250,000 In progress Terry Sutton
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Campus Planning & Architecture

First Nations Gathering Centre Andy Hakin 380,000 Pre-design

Learning Commons Space Study Andy Hakin 50,000 Initiation

Destination Project Andy Hakin 2,700,000 Initiation

Campus Master Plan Nancy Walker 125,000 Initiation

Visual Art Study Centre Andy Hakin 13,000,000 Initiation

UH Fire Safety Upgrades Chris Eagan N/A Pre-design

UH Life Safety Projects Chris Eagan N/A Pre-design

ROSS Administrative Suite Enhancement (SUB1) Judith Lapadat N/A Pre-design

Tim Horton’s Kiosk Location Jim Booth 30,000 Initiation

W570 Recital Hall Analysis and Estimate Desmond Rochfort 25,000 Initiation

RH Control for B4E29 Clark Ferguson 18,000 Initiation

UCA W890A, B, C Ventilation Desmond Rochfort N/A Initiation

Office of the AVP (Students) Judith Lapadat 390,000 Initiation

L1109 Remodel Sheila Gilker 10,000 Initiation

Campus Map Signage Upgrade Nancy Walker 45,000 Pre-design

Tim Horton’s Cabinet Jim Booth 5,000 Initiation

Aperture Park Sidewalk Replacement Jim Booth 400,000 Initiation

Prentice Institute Suite Expansion Dan Weeks N/A Initiation

UH Architectural Building Lighting Replacement Chris Eagan 750,000 Initiation

Informal Learning Spaces Planning Initiative John Claassen 150,000 Initiation

E620 IT Renovation Clark Ferguson N/A Initiation

UH L6 Food Services Renovation Jim Booth 20,000 Initiation

M2100 Management Renovation Robert Ellis 70,000 Initiation

Schedule $ Budget Scope


