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Project Management Office

EP1106A Cabinet Replacement Chris Nicol 39,000 Close out Brad Robinson

CCBN Monitors & Ventilations Arms Chris Nicol 90,000 Close out Brad Robinson

EP1271 Fabrication Workshop Development Chris Nicol 165,000 In progress Brad Robinson

EP1005 Quarantine Rm Equipment Installation Chris Nicol 5,000 Close out Brad Robinson

LIB - Curr Lab Material Production Room Renovation Craig Lowen 50,000 Close out Brad Robinson

Structural Monitoring & Stability Review Chris Eagan 242,000 In progress Brad Robinson

UH Breezeway Drainage Improvements Chris Eagan 100,000 Planning Brad Robinson

UH Sanitary Lift Station Pipe Support Chris Eagan 100,000 Close out Brad Robinson

CSW Climbing Wall Ventilation Upgrade Sandy Slavin 25,000 In progress Bill Hudgins

AWESB Fish Lab Pipe Installation Chris Eagan 20,000 In progress Bill Hudgins

Cold Frame Plant Storage Relocation Chris Eagan 23,500 In progress Bill Hudgins

UH L6 ATM/Bridge Bucks Machine Installation Jim Booth 1,500 Close out Bill Hudgins

W470/W480 Mezzanine Development Ed Jurkowski 65,000 Close out Greg Lacey

UH Administrative Centres for A&S Arts & Science 105,000 In progress Greg Lacey

C440 Housing Services Office Renovation Terri Thomas 0 Close out Greg Lacey

D414A Stove-top and Cabinet Terri Thomas 5,000 Close out Greg Lacey

UCA W674 Ancillary Services Office Modifications Jim Booth 0 Close out Gene Lublinkhof

UCA W850 Office Renovation Ed Jurkowski 100,000 Close out Gene Lublinkhof

W666 Fine Arts Advising Office Renovation Ed Jurkowski 100,000 Close out Gene Lublinkhof

HR Office Modifications Elaine Carlson 22,500 Planning Jason Baranec

Infrastructure & Engineering

UH emergency power upgrade T.J. Hanson 1,000,000 In progress Herb Wenzel

UCA kiln gas detection system T.J. Hanson 15,000 Close out Rod Gelleny

Upper main SITE fire hydrant and valve replacement T.J. Hanson 201,000 In progress Rod Gelleny

UH  low voltage relays and switches replacement T.J. Hanson 75,000 In progress Rod Gelleny

UH air terminal box replacement T.J. Hanson 300,000 In progress Rod Gelleny

Campus-wide telecom UPS Upgrade Craig Bullock 200,000 In progress Herb Wenzel

UH ceiling tile replacement T.J. Hanson 110,000 In progress Rod Gelleny

CP water cooling towers T.J. Hanson 340,000 Planning Rod Gelleny

SU water heater replacement T.J. Hanson 50,000 In progress Rod Gelleny

UH Lab plumbing fixture replacement T.J. Hanson 30,000 In progress Rod Gelleny

Hepler Hall greenhouse controls replacement T.J. Hanson 25,000 Planning Rod Gelleny

UCA Fire sprinkler valves and switches T.J. Hanson 35,000 Close out Rod Gelleny

Detach RRB from Aviary Section T.J. Hanson 60,000 Close out Rod Gelleny

UH Asbestos Removal Life Safety 2,500,000 In progress Rod Gelleny

Maintenance and Operations

CP Upgrade Existing BMS 803468 T.J. Hanson 80,000 In progress Rick Peter

UH Floor Replacement T.J. Hanson 78,130 In progress Marty Gadd

UH Window Replacement T.J. Hanson 44,342 In progress Marty Gadd

2012-13 Minor Capital Project Dashboard
October 2012

Facilities

$

Schedule $ Budget Scope



Project 
Sponsor

Approved 
Budget

Project 
Status

Project 
Health

Project 
Manager

Maintenance and Operations con’t

Campus Painting Program T.J. Hanson 8,500 In progress Marty Gadd

UCA Floor Finishes Replacement T.J. Hanson 89,023 In progress Marty Gadd

UCA North Patio Concrete Pavers T.J. Hanson 50,000 Planning Marty Gadd

UH Sewage Lift Fire Alarm System and Lighting T.J. Hanson 5,000 In progress Tal Meidinger

13.8Kv Fuse Breaker Coordination and Flash Study T.J. Hanson 21,000 Planning Tal Meidinger

CP Chiller 1 & 2 Breaker Replacement T.J. Hanson 60,000 In progress Tal Meidinger

Campus SCADA System T.J. Hanson 53,000 Planning Tal Meidinger

Energy Efficiency Lighting Conversion T.J. Hanson 50,000 In progress Tal Meidinger

Card Access System Expansion T.J. Hanson 40,000 Planning Peter Ashworth

UH Level 6A Open Area Lighting Upgrade T.J. Hanson 5,500 In progress Tal Meidinger

UH Level 7 Emergency Light Upgrade T.J. Hanson 2,500 Close out Tal Meidinger

Irrigation Pond Replacement Valve T.J. Hanson 11,000 Close out Terry Sutton

CP Gas Metering Regulators Herb Wenzel 30,000 Planning Terry Sutton

Replace Automatic Faucets Herb Wenzel 8,500 Planning Terry Sutton

CP Chiller Overhaul T.J. Hanson 55,000 Planning Terry Sutton

CP Central Heating System Restoration T.J. Hanson 250,000 In progress Terry Sutton

Cold Frame and Nursery Relocation Phil Dyck 25,000 Close out Phil Dyck

Campus-wide Irrigation Improvements Phil Dyck 10,000 In progress Phil Dyck

Boneyard Cleanup Phil Dyck N/A In progress Phil Dyck

AWESB Living Wall Lighting Phil Dyck 22,000 Close out Bill Hudgins
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Campus Planning & Architecture

First Nations Gathering Centre Andy Hakin 380,000 Pre-design

Learning Commons Space Study Andy Hakin 50,000 Initiation

Destination Project Andy Hakin 2,700,000 Initiation

Campus Master Plan Nancy Walker 125,000 Initiation

Visual Art Study Centre Andy Hakin 13,000,000 Initiation

UH Fire Safety Upgrades Chris Eagan N/A Pre-design

Penny Building - Basement Development Nancy Walker 30,000 Initiation

UH Life Safety Projects Chris Eagan N/A Pre-design

ROSS Study Space Judith Lapadat N/A Pre-design

Computer Lab Utilization Report N/A N/A Initiation

Tim Horton’s Kiosk Location Jim Booth 30,000 Initiation

Nitrogen Generator Location Chris Nicol 70,000 Initiation

Research Equipment Water Cooling Solutions Chris Eagan 50,000 Pre-design

W570 Recital Hall Analysis and Estimate Desmond Rochfort 25,000 Initiation

RH Control for B4E29 Clark Ferguson 18,000 Initiation

Transgenic Mice Facilitiy (CCBN) Dan Weeks 1,4000,000 Initiation

Library L1157 Space Plan Brenda Mathenia N/A Initiation

UCA W890A, B, C Ventilation Desmond Rochfort N/A Initiation

Office of the AVP (Students) Judith Lapadat 390,000 Initiation

W850 Cabling and Card Access Desmond Rochfort 20,000 Initiation

Food Services Infrastructure Consult Jim Booth 50,000 Initiation
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